




Republic of the Philippines
Department of Education
REGION IV-A CALABARZON
SCHOOLS DIVISION OFFICE OF STO. TOMAS CITY

PROJECT GOVERNANCE STRUCTURE

In-House Development of An Integrated Human Resource Management Information System (IHRMIS)

The following diagram illustrates the project governance structure that will prevail during the development process, particularly over the reporting of project status, the flow of information, and the provision of resources.





Republic of the Philippines
Department of Education
 REGION IV-A CALABARZON
SCHOOLS DIVISION OFFICE OF STO. TOMAS CITY

To ensure that the role of people involved in the development of the IHRMIS in its various phases are properly assigned and communicated, the proposed roles are hereby reflected in the following RACI (Responsible, Accountable, Consulted, and Informed) Matrix:

Phase	SDS	ASDS	HRMO	4 Pillars-Focals	Personnel Services Unit	ITO	End Users	Developer
Phase 1: Requirements Analysis and Planning								
Documentation of HR workflows and user needs	I	C	C	C	C	C	C	R/A
Organization of project governance structure	C	I	I	I	I	I		R/A
Preparation of System Specifications	I	C	C	C	C	C	C	R/A
Phase 2: System Design and Architecture								
System architecture and database design	I		C		C	C		R/A
UI/UX design	C	C	C	C	C	C	C	R/A
Definition of Core Modules	I		C	C	C			R/A
Integration Planning and Data Standards	I					C		R/A
Phase 3: Core System and Self-Service Portal Development								
Development of the Core System and Employee Records Repository	I		C		C	C		R/A
Development of the Self-Service Portal	I		C		C	C	C	R/A
Phase 4: Core HR Modules Development								
Development of MPaSIS v2.0 (Recruitment, Selection, and Placement Module)	I	C	C		C			R/A
Development of Performance Management Module	I	C	C	C				R/A
Development of Learning and Development Module	I	C	C	C				R/A
Development of Rewards and Recognition Module	I	C	C	C				R/A
Cross-Module Integration with the Core System and Self-Service Portal	I					C		R/A



Republic of the Philippines
Department of Education
 REGION IV-A CALABARZON
SCHOOLS DIVISION OFFICE OF STO. TOMAS CITY

Phase	SDS	ASDS	HRMO	4 Pillars-Focals	Personnel Services Unit	ITO	End Users	Developer
Phase 5: System Integration and Testing								
Functional, security, and data validation testing	I	I	R/A	R	R	R/A		C
User Acceptance Testing (UAT) with HRMO and Stakeholders	R	R	R	R	R	R	R	C/A
Phase 6: Deployment and Capacity Building								
Pilot Deployment	C	C	R	I	R	R	I	R/A
Training and Orientation of Users	C	C	C	R (L&D)	I	I	I	R/A
Full Deployment	C	C	R	I	I	R	I	R/A
Phase 7: Optional Module Development and Enhancement								
Development of Optional Integrated Payroll System	I		C		C (Payroll Services)			R/A
Enhancement of Portal and Reporting Features	I		C	C	C	C		R/A
Continuous Improvements and User-Driven Refinements	I						C	R/A

Prepared by:



GEOVANI P. DUQUEZA
 Administrative Assistant III

Approved by:



NEIL G. ANGELES, CESO V
 Schools Division Superintendent
 Date: _____